

Subject: RE: Mosaics ETA
From: Arturo <arturo@lani.org>
Date: 02/12/2018 11:58 AM
To: Bill Cody <bill.cody@lacity.org>, Austin Kano <austin.kano@lacity.org>, Misty Iwatsu <mistyli@aol.com>, Esteban Torres <esteban@axiomcm.com>

Hi Bill,

Anticipated mobilization of crew is tentatively scheduled for February 19th. All change orders have been processed and we are waiting on LADOT management for the green light to proceed at this time.

Let us know if you have questions.

Thanks

Arturo Nevarez, Program Manager
Los Angeles Neighborhood Initiative
800 Figueroa St., Suite 970
Los Angeles, CA 90017
Phone: (213) 627-1822 ext. 17

arturo@lani.org
www.lani.org

From: Bill Cody [mailto:bill.cody@lacity.org]
Sent: Monday, February 12, 2018 11:48 AM
To: Arturo; Austin Kano; Misty Iwatsu; Esteban Torres
Subject: Mosaics ETA

Hi everyone,

Where are we with getting the Mosaics installed? It would be nice to get this done very soon. Please let me know the status.

Thanks,

--

Bill Cody
Field Deputy CD1 - Highland Park and Mt. Washington
bill.cody@lacity.org
323-558-1538